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ESTIMATE RUN 10/03/2002

ESTIMATE SUMMARY 16:55:54

CONTID: C13861         ESTIMATE NO: 0005 PROG 1999

PCN: 13861-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION WIDE CHIP SEALS PERCENT TIME:

PROJECT NO: STA R300-096                  

REGION WIDE CHIP SEALS

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

HARRY'S HEAVY HAULERS, INC. PAY PERIOD ENDING 10/03/2002 DATE TIME STARTED 04/19/2002

1605 AIRPORT RD DATE LET 02/21/2002 DATE WORK BEGAN 05/13/2002

 DATE AWARDED 02/27/2002 DATE TIME STOPPED 09/10/2002

 DATE CONTRACT EXECUTED 03/21/2002 DATE ACCEPTED 09/10/2002

RIFLE CO 81650     970/625-4507 DATE NOTICE TO PROCEED 04/19/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,039,878.14 PARTICIPATING $ $ 143,493.06

AWARD PROJECT AMT: 2,140,730.07 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -205.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

96.62%

68,914.68

143,493.06

143,493.06

143,287.94

$

$

$

$

1,970,963.46

0.00

1,970,963.46

0.00

1,970,963.46

-9,273.42

0.00

1,961,690.04

0.00

AMOUNT DUE 1,961,690.04 143,287.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 143,287.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GUNNISON

HINSDALE

45.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 13861-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA R300-096                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 71.950

2.390

304-09055  
 

73.840

TON 

10.00000 743.4074.340

23.90

0010 *COVER COAT MATERIAL (TYPE I) 22,738.000

2,016.000

409-01010  
 

24,983.240

TON 

28.50000 705,489.0024,754.000

57,456.00

0010 MATERIAL ALLOWANCE STOCKPILED CHIPS 0.000

0.000TON 

23.89000 0.000.000

0.00

0010 MATERIAL ALLOWANCE STOCKPILED CHIPS 0.000

0.000TON 

23.89000 0.000.000

0.00

0010 MATERIAL ALLOWANCE STOCKPILED CHIPS 0.000

0.000TON 

23.89000 0.000.000

0.00

0015 FURNISH COVER COAT MATERIAL 0.000

0.000

409-03060  
 

0.000

TON 

26.00000 0.000.000

0.00

0020 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

63,005.000

12,900.000

411-10275  
 

137,134.000

GAL 

1.19000 90,326.9575,905.000

15,351.00

0025 EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

606,107.000

292.000

411-10375  
 

545,362.000

GAL 

0.95000 576,079.05606,399.000

277.40

0030 *MOBILIZATION 0.987

0.013

626-00000  
 

1.000

L S 

197,020.00000 197,020.001.000

2,561.26

0035 *EPOXY PAVEMENT MARKING 4,374.000

537.000

627-00005  
 

4,911.000

GAL 

55.00000 270,105.004,911.000

29,535.00

0040 *FLAGGING 2,377.000

56.000

630-00000  
 

2,433.000

HOUR

20.00000 48,660.002,433.000

1,120.00
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PCN: 13861-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA R300-096                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *PILOT CAR OPERATION 384.000

0.000

630-00001  
 

384.000

HOUR

30.00000 11,520.00384.000

0.00

0050 *TRAFFIC CONTROL INSPECTION 18.000

-5.000

630-00007  
 

13.000

DAY 

270.00000 3,510.0013.000

-1,350.00

0055 *TRAFFIC CONTROL MANAGEMENT 30.000

11.000

630-00012  
 

41.000

DAY 

325.00000 13,325.0041.000

3,575.00

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.300

49.700

630-80341  
 

74.000

EACH

140.00000 10,360.0074.000

6,958.00

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.700

75.300

630-80342  
 

132.000

EACH

175.00000 23,100.00132.000

13,177.50

0070 *TRAFFIC CONE 90.000

78.000

630-80380  
 

168.000

EACH

5.00000 840.00168.000

390.00

0075 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0080 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0085 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) CMO 2

1.800

1.200

630-80358  
 

3.000

EACH

1,000.00000 3,000.003.000

1,200.00
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PCN: 13861-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA R300-096                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *PORTABLE MESSAGE SIGN PANEL CMO 2 44.000

8.000

630-80359  
 

52.000

DAY 

225.00000 11,700.0052.000

1,800.00

0105 *DRUM CHANNELIZING DEVICE CMO 2 918.000

82.000

630-80360  
 

1,000.000

EACH

40.00000 40,000.001,000.000

3,280.00

0110 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) CMO 
2

0.000

8.000

630-80363  
 

8.000

EACH

50.00000 400.008.000

400.00

0115 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
CMO 2

0.000

28.000

630-80364  
 

28.000

EACH

50.00000 1,400.0028.000

1,400.00

0120 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) MCR CO #3

66.000

0.000

627-30405  
 

66.000

SF  

15.15000 999.9066.000

0.00

0125 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) MCR CO #3

372.000

0.000

627-30410  
 

372.000

SF  

8.04000 2,990.88372.000

0.00

0130 ADDED ITEM (HOUR)/ CHIP REMOVAL PER HOUR - LABOR AN D 
EQUIPMENT MCR CO #4

0.000

4.000

900-00010  
 

4.000

HOUR

398.00000 1,592.004.000

1,592.00

0135 *PREFORMED THERMOPLASTIC PAVEMENT MARKING AIRPLANE 
SPEED MARKINGS MCR CO #5

0.000

1,008.000

627-00070  
 

1,008.000

SF  

8.25000 8,316.001,008.000

8,316.00

0140 ADDED ITEM (DOLLAR)/ SUPPLIER CLAIM - SOUTHWAY 
CONSTRUCTION CO.

-46,943.720

0.000

900-00006  
 

0.000

DOL 

1.00000 -46,943.72-46,943.720

0.00

0145 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OUT-OF-SPE C 
MATERIAL AS PER SECTION 105

0.000

-2,890.000

900-00006  
 

-2,524.740

DOL 

1.00000 -2,890.00-2,890.000

-2,890.00
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PCN: 13861-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA R300-096                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 ADDED ITEM (DOLLAR)/ FINE FOR OVERWEIGHT TRUCKS AT $20
PER TRUCK (SECTION 105.13)

0.000

-34.000

900-00006  
 

-24.000

DOL 

20.00000 -680.00-34.000

-680.00

CAT 1,970,963.46143,493.062,039,878.14CURRENT AMT0200 $ $ $

$ 1,970,963.46143,493.06$2,039,878.14$CURRENT AMTPROJECT TOTAL


